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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS SRR RREE ;\::c:)::l;t; of Tttt .
Bilied Date: 01-Sep-2009 BETWEEN APPROPRIATIONS ANDOR FUNDS (AR 37-1) . -
Customer Order Number DW9694216601 Mission Assignment No: E w 5

- ACRRWRN o -
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. : 8000224940 2 .
58022528 ':

W R I R E

Partial # 11 03-Aug-2009 Thru 01-Sep-2009

Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER

FINANCIAL MANAGEMENT CENTER M S 002 E3 NEW YORK DISTRICT

ATTN JEFF MARSALA 5722 INTEGRITY DRIVE

26 W MARTIN LUTER KING DRIVE

CINCINATT!I OH 45268-7702 MILLINGTON TN 38054-5005

_ Billed Accounting Classification - Billing Accounting Classification =~ = =

6820 X 8145.0000 2008 00 0000 012166 2500 00000 68010727~ §72,113.64 96NAX 3122.0000 E3 08 2421 868 012166 96303 " s1211364
Hueltem: & Moal @ oobw e . Description. e . - @ _ FaidNo  ~ Amount
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S S S - - -  $6,505.29
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $9,889.17
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $4,462.19
1 INHOUSE - LABOR LABOR $24,119.96
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $27.137.03
Subtotal: $72,113.64
’ CATION Total Billed Am
 CEATIFY THAT THE ABOVE ARTICy WERE DELIVERED ANy otal Billed Amount:
FORMED AS STATED Ann THAT THE PAYMENT Less Partial Amount Paid:
SHOIA D EE p,?;' Cn' TE;[THE 8257 o5 py “NOWLEDSE AND Payment Due Date: 01- Oct- 2009 Pay This Amount: $72,113.64
M SO UHARGED 16 Tt an N
OREUNDN) A5 IicsTyp. - o T APPRCPRATIGH

pr. '3'5"06[

d&«c Q
— B R Rl e g %
Rowees e
. 7, Aepa s e 4, M"‘“M .—M‘iy -t /
Funds Authorized: $3,000,000.00 CERTIFICATE OF OFFICE BILLED ) o / ‘// Z
Total Billed Amount: $741,255.97 I certify that the above articles were received and accepted or the services performed 4s stated and B o STe—
Prev Billed Amount: $669,142.33 should be charged to the appropriation(s) and/or fund(s) as indica.ted apoye, or that the advance
Current Billed Amount $72.113.64 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

dNG 7y R &6 s r50213




cuortl.2.1.37 619

AMSCO CODE:

012166

ACCOUNTING PERIOD:

TRANSACTION LISTING

NEW YORK DISTRICT

08-2009

Page:
Date:

1
12-NOV-2009

Transaction Date
04-AUG-2009
05-AUG-2009
13-AUG-2009
17-AUG-2009
26-AUG-2009
27-AUG-2009

INHOUSE - LABOR
Transaction Date
13-AUG-2009
13-AUG-2009
13-AUG-2009
13-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
17-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
26-AUG-2009
27-AUG-2009
27-AUG-2009
27-AUG-2009
27-AUG-2009
27-AUG-2009

PR&C

W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152

Charge Code
OE15D9
0E15D9
QE15D9
OFC173
OE15E5
0E155C
0E15D9
OE15D9
OE15ES5
0E155C
OEL15F2
OE155C
0E15D9
0EL15D9
0E15F2
0E15D9
QE15D9
0FC173
0E15D9
0E15D9
0E155C
0E155C
QE15ES
0E155C
QE15ES

REIMBURSABLE - INSIDE CORPS

Transaction Date
04-AUG-2009

PR&C
W16ROE82882646

Obligation

Work Date

14-AUG-2009
14-AUG-2009
13-AUG-2009
14-AUG-2009
13-AUG-2009
14-AUG-2009
14-AUG-2009
12-AUG-2009
13-AUG-2009
03-AUG-2009
11-AUG-2009
07-AUG-2009
20-AUG-2009
28-AUG-2009
24-AUG-2009
19-AUG-2009
25-AUG-2009
28-AUG-2009
25-AUG-2009
28-AUG-2009
26-AUG-2009
14-AUG-2009
26-AUG-2009
25-AUG-2009
26-AUG-2009

Obligation
W16ROEB82882646

Del Order No Emp ID

Emp ID
NEJAP4500
HWEER2054
NEJAP4500
E00009210
URBAE6275
GAJDR5607
KOLBN9370
KOLEN9370
URBAE6275
TSOLJ8375
SAIDS4570
CIMAT7213
KOLBN9370
NEJAP4500
SAIDS4570
KOLBN9370
HWEER2054
E00009210
HWEER2054
NEJAP4500
GAJDR5607
GAJDR5607
URBAE6275
CIMAT7213
URBAE6275

FOA

SUBTOTAL COST:

Hours
80
32
18
12

17

A bW Ao

56

N o

SUBTOTAL

Del Order No Emp ID

NA

SUBTOTAL COST:

Line Item Resource Code

Type
RG
RG
0os
RG
RG
RG
RG
0s
CE
RG
RG
RG
RG
RG
RG
0s
08
RG
RG
0s
RG
RG
RG
RG
CE

co

Line Item Resource Code

1

SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE

Labor $
$5,495.76
$2,079.82
$870.03
$613.41
$296.06
$1,205.73
$1,556.18
$386.44
$542.77
$61.28
$635.07
$282.25
$549.24
$3,847.03
$635.07
$96.62
$91.46
$817.88
$1,039.91
$773.36
$1,119.61
§ -172.25
$296.06
$211.69
$789.48

$24,119.96

WKBOTHCOE

Accrual

G&A §
$1,016.72
$384.77
$160.96
$113.48
$54.77
$223.06
$287.89
$71.49
$100.41
$11.34
$117.49
$52.22
$101.61
$711.70
$117.49
$17.87
$16.92
$151.31
$192.38
$143.07
$207.13
$-31.87
$54.77
$39.16
$146.05

$4,462.19

Accrual

Ind

Indirect $

$2,253
$852

$251
$121

$9,889.

Ind

.26
.73
$356.
.50
.38
$494.
$638.
$158.
$222.
$25.
$260.
$115.
$225.
$1,577.
$260.
$39.
$37.
$335.
$426.
$317.
$459.
$-70.
$121.
$86.
$323.

71

TOTAL COST:

Total
$542.74
$5,193.13
$288.98
$158.41
$250.43
$71.60

$6,505.29

Total
$8,765.74
$3,317.32
$1,387.70
$978.39
$472.21
$1,923.14
$2,482.10
$616.37
$865.72
§97.74
$1,012.94
$450.19
$876.04
$6,136.01
$1,012.94
$154.10
$145.88
$1,304.52
$1,658.65
$1,233.51
$1,785.78
$ -274.74
$472.21
$337.64
$1,259.22

$38,471.32

Total
$27,137.03

$27,137.03

$72,113.64
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ARRA

Site: Cornell OU2 - Soils
IA Number: DW96942166
TA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01 August09 | To: 31 August 09
Summary of USACE In-House Work Performed
USACE Reimbursable | ¢ Corps awarded ARRA funded contract modification for LTTD on 26 August

In-house work
reimbursed with the

09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line
Item 1101 to Sevenson Environmental Services, Inc. Corps provided oversight

Superfund and monitoring of the Remedial Action Contractor Sevenson Environmental

Appropriation (TAS: | Services, Inc. and its Low Temperature Thermal Desorption (LTTD) contractor

68 20X 8145) Maxymillian Technologies as per direction of the EPA Remedial Project
Manager to ensure compliance with all contract requirements. The USACE
provided weekly updates and meetings on the site to discuss construction
progress, problems, and any other pertinent issues.

USACE Reimbursable

In-house work
reimbursed with the
ARRA Appropriation
(TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct

Contractor work

funded with the N/A

Superfund

Appropriation (TAS:

68 20X 8145)

USACE Direct * Corps awarded ARRA funded contract modification for LTTD on 26 August
Contractor work 09 for $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line
funded with the Item 1101 to Sevenson Environmental Services, Inc.. Sevenson’s Low

ARRA Appropriation | Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.

(TAS: 68 9/0 8195)

In August ARRA funding funded the excavation and handling of contaminated
materials within excavation limits; the mobilization, start-up and operation of a
Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit
and conducting monitoring of the LTTD unit




Expenditure Tables:

01 August 09 — 31 August 09

USACE In-House Expenditures

TAS DCN Funded CurrentBill | Previous Cum | Remaining
Billed Funding
68 20X 8145 $3,000,000 $72,113.64 $669,142.33 $2,258,744.03
68 9/0 8195 $0 $0 $0 $0
TAS DCN Funded Awarded Avallztble Prev1ou§ Cum. Curl.'ent Total Invoiced Remaml.ng To
Funding Invoiced Invoiced Invoice
Payment # 10
68 20X 8145 $38,000,000 $14,000,000 $24,000,000 $1,576,777.38 $293,096.77 $1,869,874.15 | $12,130,125.85
Payment # 9
68 9/0 8195 HE0158 $30,000,000 $6,000,000 $24,000,000 $0 $1,721,428.94 $1,721,428.94 $4,278,571.06




Progress Report for
EPA Region li

Cornell (OU2) Superfund Site Phase: Project Site
Site: South Plainfield, NJ OU2-Soils | p:908.769-1601
IAG Number: DW96942166-01-0
Bill No. : 58022528 IAG Award Date: 26 September 2008
IAG Expiration Date: 31 December 2012
From: To: EPA RPM: USACE TM:
Reporting Piet Ken M
Period: ¢ ietro en Maas
01 August 09 31 August 09 Mannino 816-389-3709
212-637-4395
Work March 09 - Sevenson issued a notice to proceed to their LTTD subcontractor, Maxymillian for
Performed preparation of plans, permit equivalency documents and procurement related to the LTTD

unit.

March 09 — Sevenson contractor H W Alward commenced installation of new sewer and
water connections to the site.

Apr 09 — Malcolm Pirnie Archaeologist commenced observation and documentation of
potentially historically significant remnants of structures and materials within the excavation
areas.

Apr 09 — Sevenson commenced excavation of contaminated soil at project site.

Apr 09 — Sevenson completed sampling along perimeter of the side by the railroad property.
May 09 - Contractor completed switch to 100% renewable energy sources for site power
through the local utility (PSE&G).

May 08 - Draft preliminary equivalency was submitted by Sevenson to USEPA, USACE and
Malcolm Pirnie for comment.

May 09 - Comments were provided by USEPA. USACE and MP with regard to the LTTD
permit equivalency application.

May 09 - Sevenson submitted to USACE KCD and NYD a draft ATP to obligate recovery
money into the contract for review.

June 09 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian
Technologies, Inc. and ENSR submitted an equivalency permit application to the
NJDEP.

June 09 - Sevenson commenced clearing operations along the southern and
southwestern portions of the site.

June 09 - Verizon and PSE&G completed relocation of utilities including fiber optics and
removal of excess utility poles at the site.

July 09 — Borough of South Plainfield issued temporary building permit for the
Sevenson LTTD stockpile area building.

July 09 — USEPA, USACE, Sevenson and local agencies conducted a meeting to
review permit equivalency applications for the subject site.

July 09 — Sevenson continued sampling at grids to determine boundary of excavation
limits.

July 09 — Sevenson’s subcontractor Maxymillian unloaded the material for construction
of a temporary building for the LTTD unit.

July 09 — Sevenson completed the initial clearing of vegetation and
to stockpile the same on site for future chipping at a later date.

10F5




Progress Report for
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August 09 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian
Technologies, Inc. commenced mobilization of plant equipment to the site.

August 09 - Sevenson Environmental Services, Inc (Sevenson) the prime contractor,
performed backfilling and associated compaction in certain grids along the northern
portion of the site,

August 09 - Maxymillian Technologies, Inc. placed staging material for their building
construction, placed the footing for their treatment plant, and stockpiled staging area
buildings,

August 09 - Middlesex County Utility Authority submitted a permit for the operation and
discharge from a proposed Sevenson Water Treatment Building.

August 09 — Maxymillian received a Permit Equivalency permit for their LTTD unit from
the NJDEP.

August 09 — Maxymillian commenced the mobilization and assembly of major
components of their LTTD unit.

20F5
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USACE e Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contractor $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1101 to Sevenson
work funded Environmental Services, Inc.. Sevenson’s Low Temperature Thermal Desorption ( LTTD) contractor
. Maxymillian Technologies. In August ARRA funding funded the excavation and handling of
with the contaminated materials within excavation limits: the mobilization, start-up and operation of a Low
ARRA Temperature Thermal Desorption (LTTD) unit; Engineering Services supporting the obtainment
Appropriation | of necessary permits for operation of the LTTD unit and conducting monitoring of the LTTD unit.
(TAS: 68 9/0
8195) ,
Meetings *  Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings
. .
Key e Award Date: 31 October 2008
Milestones e NTP Date: 31 October 2008
Completed *  Pre-Construction Conference: 12 November 2008
* Pre-Work Conference: 10 December 2008
¢ Pre-Construction Safety Conference: 4 March 2009
* ARRA Award: 26 August 2009
L ]
Projected Work
Narrative * September 09 - Sevenson anticipated to complete installation of temporary
building/tent structure for their stockpile staging area building.
* September 09 — Maxymillian's subcontractor DC Steel anticipates commencing
installation of LTTD stockpile and Water Treatment Building.
* September 09 — Anticipate holding a Public Information meeting at the Borough of
South Plainfield to discuss the commencement of the LTTD operation.
Meetings »  Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings
[ ]
Key e Construction Physically Complete: 18 Aug 11
Milestones
Forthcoming
Technical e None
Issues:
Schedule * None
Issues:
Funding: » Estimate Cost At Completion: $53,688,143.00
[ ]
MIPR to NWK' % 82882646, E&DDC, A/E (CDM) - $27,137.03 expended in August 09
Cormps: M&S Fee %. 83366152 - $ 6,505.29 expended in August 09

30F5
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IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 ARRA $30,000,000 $46,000,000 1 May 09
ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $72,113.64 $669,142.33 $2,258,744.03
Contract
Available Previous Current Total Remaining To
Funding Cum. Invoice Invoiced Invoice
Funded Awarded Invoiced
$38,000,000 | $14,000,000 | $24,000,000 | $1,576,777.38 $293,096.77 | $1,869,874.15 | $12,130,125.85
#10
$ 30,000,000 | $6,000,000 | $ 24,000,000 $0 $1,721,428.94 | $1,721,428.94 | $4,278,571.06
ARRA #9
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000 | 310ct08 | $14,000,000 | 31 Oct08 Award
00023/0011/0001
W912DQ-04-D- $6,000,000 | 26 Aug 09 $6,000,000 26 Aug 09 ARRA Award
00023/0011/1101

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boul
During its years of operation at the site (1936 to 1962), Cornell Dubi

evard in South Plainfield, New Jersey.
lier Electronics, Inc. manufactured

electronic parts and components, including capacitors. It is reported that transformer oils were tested for an
unknown period of time during plant operations. It is alleged that during their operations, Cornell Dubilier

Electronics, Inc. dumped material contaminated with polychlorinated biphenyls (PCBs) and other hazardous
substances directly onto site soils. The site is currently known as Hamilton Industrial Park and is occupied by
an estimated 15 commercial businesses. Through the years, numerous companies have operated at the site
as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
*»__Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and

40F5
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contaminated soils that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for
contaminants other than PCBs;

» On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal
Desorption (LTTD), followed by backfilling of excavated area with treated soils:

» Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility
for disposal, with treatment as necessary;

Installation of a multi-layer cap or hardscape;
Installation of engineering controls;

Property restoration.

Implementation of institutional controls.

All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering
Services supporting the obtainment of necessary permits for operation of the LTTD unit and conducting
monitoring of the LTTD unit.

Project Delivery Team

Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team
Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

Ridoal & M | ockhw 09

Name: Richard Gajdek, 917 790 8234 Date:

50F5




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166
Invoice No. 58022528
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $72,113.64

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $72,113.64



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58022528
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09338
VOUCHER DATE: 10/10/2009 VOUCHER AMT: 72,113.64
SCHD DATE: 12/08/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 12/08/2009 CLOSED AMT: 72,113.64
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58022528 E3 58022528 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09338
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0002249402 001 02Gz 72,113.64 00000262 Y
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